
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

41C0076

06Dist.:

ON AVE 7 1/2Feature Carried

SAN JOAQUIN RIV OFLFeature Intersected

Madera County

Complete

MaderaCounty Name

Planned Actual 
Comments:2/13/97 2/13/97

2/19/98

4/23/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/98

$28,360Current $ Estimate:

Proj.
ID: STPLZ-5941(016)

1

42C0006

06Dist.:

13TH STFeature Carried

SAN JOAQUIN RIVFeature Intersected

Firebaugh

In Construction

FresnoCounty Name

Planned Actual 
Comments:1/15/98

6/1/98

11/1/99

1/15/98

9/17/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/31/01

$5,134,360Current $ Estimate:

Proj.
ID: STPLZ-5224(004)

2

42C0098

06Dist.:

CALEVERASFeature Carried

LOS GATOS CRFeature Intersected

Fresno County

In Design

FresnoCounty Name

Planned Actual 
Comments:3/10/97 3/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$55,080Current $ Estimate:

Proj.
ID: STPLZ-5942(087)

3

42C0140

06Dist.:

SHIELDS AVEFeature Carried

CALIF AQFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$9,720Current $ Estimate:

Proj.
ID:

4

42C0141

06Dist.:

RUSSELL AVEFeature Carried

CALIF AQFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$9,720Current $ Estimate:

Proj.
ID:

5

42C0143

06Dist.:

NEES AVEFeature Carried

CALIF AQFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$9,720Current $ Estimate:

Proj.
ID:

6

42C0156

06Dist.:

JAYNE AVEFeature Carried

CALIF. AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID:

7

42C0159

06Dist.:

MT WHITNEY AVEFeature Carried

CALIF AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$134,210Current $ Estimate:

Proj.
ID:

8
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42C0173

06Dist.:

MANNING AVEFeature Carried

CALIF AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$6,480Current $ Estimate:

Proj.
ID:

9

42C0245

06Dist.:

PANOCHE ROADFeature Carried

CALIF AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$6,480Current $ Estimate:

Proj.
ID:

10

42C0280

06Dist.:

ALTHEA AVEFeature Carried

DELTA MENDOTA CANALFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$8,100Current $ Estimate:

Proj.
ID:

11

42C0281

06Dist.:

SIERRA AVEFeature Carried

DELTA MENDOTA CANALFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$12,150Current $ Estimate:

Proj.
ID:

12

42C0370

06Dist.:

CLARKSONFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$8,100Current $ Estimate:

Proj.
ID:

13

42C0371

06Dist.:

EL DORADOFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$8,100Current $ Estimate:

Proj.
ID:

14

42C0425

06Dist.:

GALEFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Fresno County

Pre-Strategy

FresnoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$24,300Current $ Estimate:

Proj.
ID:

15

45C0071

06Dist.:

AVENAL CUTOFFFeature Carried

CALIF AQUEDFeature Intersected

Kings County

Pre-Strategy

KingsCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID: STPLX-5945(030)

16
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45C0123

06Dist.:

PLYMOUTH AVEFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Kings County

Pre-Strategy

KingsCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID:

17

45C0124

06Dist.:

30 TH AVE.Feature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Kings County

Pre-Strategy

KingsCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID:

18

45C0125

06Dist.:

QUAIL AVE.Feature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Kings County

Pre-Strategy

KingsCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$19,440Current $ Estimate:

Proj.
ID:

19

46C0191

06Dist.:

M 189AFeature Carried

MID FK OF TULE RIVERFeature Intersected

Tulare County

No Retrofit

TulareCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

20

50C0014

06Dist.:

SP RRFeature Carried

AIRPORT DRIVE UPFeature Intersected

Kern County

No Retrofit

KernCounty Name

Planned Actual 
Comments:3/19/97 3/19/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

21

50C0019

06Dist.:

RANCHERIA ROADFeature Carried

KERN RIVERFeature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

8/1/97

3/1/00

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/20/00

$177,000Current $ Estimate:

Proj.
ID: STPLP-5109(018)

STPLZ-5109(031)22

50C0021L

06Dist.:

MANOR STFeature Carried

KERN RIVER(SOUTHBOUND)Feature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

8/1/97

3/1/00

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/30/00

$1,508,500Current $ Estimate:

Proj.
ID: STPLZ-5109(031)

23

50C0021R

06Dist.:

MANOR STFeature Carried

KERN RIVER(NORTHBOUND)Feature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

8/1/97

7/1/99

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/30/00

$1,508,500Current $ Estimate:

Proj.
ID: STPLZ-5109(031)

24
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50C0027

06Dist.:

PANORAMA DRFeature Carried

MANOR STFeature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

12/30/99

3/1/00

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/30/00

$210,000Current $ Estimate:

Proj.
ID: STPLZ-5109(031)

25

50C0071

06Dist.:

KNUDSEN DRFeature Carried

OIL JUNCTION OH (SPTCO)Feature Intersected

Kern County

In Construction

KernCounty Name

Planned Actual 
Comments:3/19/97

12/1/97

3/19/97

9/24/98

8/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/00

$1,262,536Current $ Estimate:

Proj.
ID:

26

50C0081L

06Dist.:

N CHESTER AVEFeature Carried

KERN RIVFeature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

8/1/97

7/1/99

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$3,342,000Current $ Estimate:

Proj.
ID: STPLZ-5109(031)

BRLSZD-5109(046)27

50C0113

06Dist.:

ELK HILL RDFeature Carried

CALIF AQUEDFeature Intersected

Kern County

Pre-Strategy

KernCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$43,200Current $ Estimate:

Proj.
ID:

28

50C0123

06Dist.:

OLD RIVER RDFeature Carried

DWR OPERATIONAL OCFeature Intersected

Kern County

Pre-Strategy

KernCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$32,400Current $ Estimate:

Proj.
ID:

29

50C0156

06Dist.:

AT & SF RRFeature Carried

CHESTER AV UPFeature Intersected

Bakersfield

Complete

KernCounty Name

Planned Actual 
Comments:10/24/94 10/24/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/24/97

$66,738Current $ Estimate:

Proj.
ID: STPLV-5109(012)

30

50C0157

06Dist.:

POCFeature Carried

CHESTER AV POCFeature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:8/12/98

8/1/97

8/12/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$47,000Current $ Estimate:

Proj.
ID: STPLZ-5109(031)

31

50C0173

06Dist.:

BEALE AVEFeature Carried

BEALE AVE SOH (ATSF/SP)Feature Intersected

Bakersfield

In Design

KernCounty Name

Planned Actual 
Comments:4/23/98

3/5/99

4/23/98

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$452,000Current $ Estimate:

Proj.
ID: STPLZ-5109(032)

32
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50C0306

06Dist.:

BEALVILLE RDFeature Carried

BEALEVILLE ROAD UPFeature Intersected

Kern County

No Retrofit

KernCounty Name

Planned Actual 
Comments:3/19/97 3/19/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

33

50C0174

06Dist.:

MOUNT VERNON AVENUEFeature Carried

EDISON HIGHWAY, ETC.Feature Intersected

Kern County

In Construction

Kern County Name

Planned Actual 
Comments:3/19/97

12/1/97

3/19/97

9/24/98

8/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/00

$0Current $ Estimate:

Proj.
ID:

34
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